ROAD DEVELOPMENT AGENCY
2017 PROCUREMENT PLAN FOR GOODS

S/N	Project Name (Road, Bridge, Non-Consult, etc)	Procurement Method	Source of Funding	2017 Budget Amount in K '000	Procurement Status	Bidding Period			Bid Evaluation Stage				Contract Finalization including Statutory Approvals						
						Advert Date	Closing Date for Bids	Procurement Costs / Planning Administrative Issues	Evaluation of Bids	Submission of Evaluation Report	RDAPC Adjudication/ Approval	Authority to Award	Pre-Contract Negotiations	Contract Preparation	Attorney General Clearance of Contract	Treasury Authority to Sign Contract	Contract Signing	Commencement of Contract	Estimated Delivery Date
1	Purchase of (No. 1) speed boats and (No. 1) Surveillance Drones for Bridge Management	NCB	GRZ	1,500.00	Planned	27-Jan-17	24-Feb-17	3-Mar-17	14-Apr-17	3-May-17	10-May-17	12-May-17	19-May-17	26-May-17	2-Jun-17	7-Jun-17	14-Jun-17	21-Jun-17	1-Sep-17
					Revised														
					Actual														
2	Class 3 Mobile Portable Weighbridge Scales	LIB	GRZ	5,000.00	Planned	20-Jan-17	17-Feb-17	24-Feb-17	7-Apr-17	26-Apr-17	3-May-17	5-May-17	12-May-17	19-May-17	26-May-17	31-May-17	7-Jun-17	14-Jun-17	1-Sep-17
					Revised														
					Actual														
3	Supply of the BMS	NCB	Road Fund	350.00	Planned	3-Feb-16	17-Feb-16	24-Feb-16	6-Apr-16	25-Apr-16	2-May-16	4-May-16	11-May-16	18-May-16	25-May-16	30-May-16	6-Jun-16	13-Jun-16	7-Aug-17
					Revised														
					Actual														