# ROAD DEVELOPMENT AGENCY
# 2017 PROCUREMENT PLAN FOR GOODS

| S/N | Project Name (Road, Bridge, Non-Consult, etc) | Procurement Method | Source of Funding | 2017 Budget Amount in K '000 | Procurement Status | Bidding Period | | | Bid Evaluation Stage | | | | Contract Finalization including Statutory Approvals | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | Advert Date | Closing Date for Bids | Procurement Costs / Planning Administrative Issues | Evaluation of Bids | Submission of Evaluation Report | RDAPC Adjudication/ Approval | Authority to Award | Pre-Contract Negotiations | Contract Preparation | Attorney General Clearance of Contract | Treasury Authority to Sign Contract | Contract Signing | Commencement of Contract | Estimated Delivery Date |
| 1 | Purchase of (No. 1) speed boats and (No. 1) Surveillance Drones for Bridge Management | NCB | GRZ | 1,500.00 | Planned | 27-Jan-17 | 24-Feb-17 | 3-Mar-17 | 14-Apr-17 | 3-May-17 | 10-May-17 | 12-May-17 | 19-May-17 | 26-May-17 | 2-Jun-17 | 7-Jun-17 | 14-Jun-17 | 21-Jun-17 | 1-Sep-17 |
| | | | | | Revised | | | | | | | | | | | | | | |
| | | | | | Actual | | | | | | | | | | | | | | |
| 2 | Class 3 Mobile Portable Weighbridge Scales | LIB | GRZ | 5,000.00 | Planned | 20-Jan-17 | 17-Feb-17 | 24-Feb-17 | 7-Apr-17 | 26-Apr-17 | 3-May-17 | 5-May-17 | 12-May-17 | 19-May-17 | 26-May-17 | 31-May-17 | 7-Jun-17 | 14-Jun-17 | 1-Sep-17 |
| | | | | | Revised | | | | | | | | | | | | | | |
| | | | | | Actual | | | | | | | | | | | | | | |
| 3 | Supply of the BMS | NCB | Road Fund | 350.00 | Planned | 3-Feb-16 | 17-Feb-16 | 24-Feb-16 | 6-Apr-16 | 25-Apr-16 | 2-May-16 | 4-May-16 | 11-May-16 | 18-May-16 | 25-May-16 | 30-May-16 | 6-Jun-16 | 13-Jun-16 | 7-Aug-17 |
| | | | | | Revised | | | | | | | | | | | | | | |
| | | | | | Actual | | | | | | | | | | | | | | |